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Progress Update

Utility relocation at Academy Road is anticipat-
ed to be finished in the next several weeks.

The construction of the bridge replacement at
Spence Creek has started. Work on the east side
(Phase 1) of the bridge is expected to continue
until Spring 2019.

Four of the seven box culverts have been com-
pleted for Phase 1.

Cross drains are currently being installed.

Grading operations are taking place throughout
the project. The majority of the work is from
Dry Fork Creek to the north.

Waterline work is taking place throughout the
project.

Electrical line relocations are taking place
throughout the project.

Anticipated Schedule

Work at the Academy Road intersection is progressing.

Finish the widening of Academy Road, pave the
intersection and install the signal.

Contacts
Start building the temporary shift at Bloodworth. Kathryn Schulte
TDOT anticipates shifting the traffic in early 2019. TDOT, Region 3

Continue working on the bridge at Spence Creek Community Relations Officer

and start the bridge at Dry Fork Creek. (615) 350-4302 Office
Kathryn.Schulte@tn.gov

Utility relocation will continue throughout the

project. Adam Vance
Cut and fill operations will continue at all priority TDOT Project Supervisor
areas. (615) 898-8005 Office

Adam.Vance@tn.gov

More Information
For more information, please visit the project website at

https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html




